



WEST AFRICAN HEALTH ORGANIZATION
ORGANISATION OUEST AFRICAINE DE LA SANTE
ORGANIZAÇÃO OESTE AFRICANA DA SAÚDE

Procurement Plan 2024 for WAHO January 2024

Procurement Plan for 2024 news activities GOODS

N	DIRECTORATE	Description (Value cannot exceed 250 Characters)	Reference No. (Value cannot exceed 40 Characters)	Procurement Category	Procurement Method	Estimated Amount (UA) (Must be greater than zero, and a positive number; no points or commas)	Planned Start Date (Must be in YYYY/MM/DD format)	Planned End Date (Must be in YYYY/MM/DD format)
1	PROALAB-WAHO	Acquisition of solar equipment for Burkina	N° NCB/ PROALAB-WAHO/2023/01	Goods	NCB	227 338	31/03/2024	29/06/2024
2	PROALAB-WAHO	Acquisition of solar equipment for Niger	N° NCB/ PROALAB-WAHO/2023/02	Goods	NCB	341 008	31/03/2024	29/06/2024
3	PROALAB-WAHO	Acquisition of solar equipment for Nigeria	N° NCB/ PROALAB-WAHO/2023/03	Goods	NCB	341 008	31/03/2024	29/06/2024
4	PROALAB-WAHO	Acquisition of incinerators for laboratories	N°ICB/PROALAB-WAHO/2023/04	Goods	ICB	250 081	31/03/2024	29/06/2024
5	PROALAB-WAHO	Acquisition of laboratory equipment and reagents and consumables for national and regional reference laboratories in five ECOWAS countries phase 2	N°ICB/PROALAB-WAHO/2023/05	Goods	ICB	4 410 528	31/03/2024	29/06/2024
6	PRSR-WAHO	Acquisition of office furniture for PRSR staff	N°DC/ PRSR-WAHO/2023/06	Goods	DC	4 547	15/02/2024	16/03/2024
7	PRSR-WAHO	Purchase, installation and commissioning of IT equipment for the PRSR project	N°RFQ/ PRSR-WAHO/2022/07	Goods	RFQ	3 410	Ongoing	16/02/2024
8	ADMI-WAHO	Office Stationery and Consumables	N°RFQ/ ADMI-WAHO/2023/08	Goods	RFQ	29 555	15/02/2024	15/04/2024
9	ADMI-WAHO	Acquisition of IT for Equipment staff + IT EQUIPMENT FOR WAHO NEW STAFF (Laptops for recruited staff) and videoconferencing and interpretation equipment for WAHO +IT Equipments for RSCDC	N°RCB/ ADMI-WAHO/2023/09	Goods	RCB	218 542	Ongoing	16/03/2024
10	ADMI-WAHO	Office Furniture (REPLACEMENT OF CHAIRS AND TABLES)	N°DC/ ADMI-WAHO/2023/10	Goods	DC	67 965	Ongoing	16/03/2024
11	ADMI-WAHO	Insurance of Equip't	N°RFQ/ ADMI-WAHO//2023/11	Goods	RFQ	10 532	31/03/2024	29/06/2024
12	ADMI-WAHO	Making A WAHO Signboards	N°DC/ ADMI-WAHO//2023/12	Goods	DC	15 156		
13	ADMI-WAHO	Contract with a specialized center for the medical visit of the WAHO personnel	N°RCB/ ADMI-WAHO/2023/13	Goods	RCB (Framework)	32 586	Ongoing	29/06/2024
14	ADMI-WAHO	Contract with travel agencies for WAHO staff travel	N°ICB/ ADMI-WAHO/2023/14	Goods	ICB (Framework)	1 439 863	Ongoing	29/06/2024
15	ADMI-WAHO	Manufacture and delivery of police checkpoints with identified service provider	N°DC/ ADMI-WAHO/2023/15	Goods	DC	45 469	15/02/2024	16/03/2024
16	ADMI-WAHO	Acquisition of 14 telemedicine devices for the countries	N°DC/ ADMI-WAHO/2023/16	Goods	DC	987 596	15/02/2024	16/03/2024
17	BAD-COVID-19-WAHO	Supply of laboratory consumables, ventilation equipment and protective equipment.	N°DC/ BAD-COVID-19-WAHO/2023/17	Goods	DC	4 856 415	Ongoing	31/03/2024
18	BAD-COVID-19-WAHO	Acquisition of computer equipment, office equipment, software and various applications for the operation of the National Teams of Niger, Mali and Gambi, and equipment to reinforce the computer systems for the surveillance, WAHO and RSCDC teams.	N°RFQ/ BAD-COVID-19-WAHO/2023/18	Goods	RFQ	231 456	Ongoing	31/03/2024
19	BAD-COVID-19-WAHO	Acquisition of computer and office equipment for WAHO	N°RFQ/ BAD-COVID-19-WAHO/2023/19	Goods	RFQ	60 607	Ongoing	31/03/2024
20	BAD-COVID-19-WAHO	Acquisition of rolling stock to reinforce health systems (motorcycles, vehicles, vans, trucks and ambulances, etc.) for Niger, Mali and Gambia, and for WAHO.	N°RFQ/ BAD-COVID-19-WAHO/2023/20	Goods	RFQ	2 048 296	Ongoing	31/03/2024
21	BAD-COVID-19-WAHO	Acquisition of medical and laboratory equipment, X-rays, electric incinerators, etc. for health facilities and entry points in Niger, Mali and Gambia.	N°RFQ/ BAD-COVID-19-WAHO/2023/21	Goods	RFQ	5 079 148	Ongoing	31/03/2024
22	BAD-COVID-19-WAHO	Acquisition of laboratory materials, reagents and consumables for Niger, Mali and Gambia	N°RFQ/ BAD-COVID-19-WAHO/2023/22	Goods	RFQ	1 169 418	Ongoing	31/03/2024
23	DPHR-WAHO	Office furniture and consummables for NTD project offices	N°LCB/ DPHR-WAHO/2023/23	Goods	LCB	45 469	31/03/2024	29/06/2024
		TOTAL				21 915 994		

PROCUREMENT METHOD

- LCB: Local Competitive Bidding (2 months)
RCB: Regional Competitive Bidding (3 months)
IRCB: International Restrictive Competitive Bidding (2 months)
ICB: International Competitive Bidding (3 months)
RFQ: Request For Quotation (1 month)
DC: Direct Contracting (1 month)
DP: Direct Purchase (1 month)
RT: Restrictive Competitive Bidding (2 months)





Procurement Plan for 2024 news activities WORKS

N	DIRECTORATE	Description (Value cannot exceed 250 Characters)	Reference No. (Value cannot exceed 40 Characters)	Procurement Category	Procurement Method	Estimated Amount (UA) (Must be greater than zero, and a positive number; no points or commas)	Planned Start Date (Must be in YYYY/MM/DD format)	Planned End Date (Must be in YYYY/MM/DD format)
24	ADMI-WAHO	Project to build a canteen in Bobo Dioulasso for WAHO	N°LCB/ ADMI-WAHO/2023/24	Works	LCB	156 036	Ongoing	15/03/2024
25	ADMI-WAHO	Additional works for the playgrounds (badminton, volleyball...) and swimming pool	N°LCB/ ADMI-WAHO/2023/25	Works	LCB	49 258	15/02/2024	15/04/2024
26	RCDC-WAHO	RENOVATION OF THE RSCDC BUILDING	N°LCB/ ADMI-WAHO/2024/26	Works	LCB	149 000	15/02/2024	15/04/2024
		TOTAL				354 294		


PROCUREMENT METHOD

- RFQ: Request for Quotation (1 month)
- LCB: LOCAL Competitive Bidding (2 months)
- ICB: International Competitive Bidding (2.5 months)
- RT: Restrictive Tender (2 months)



Procurement Plan for 2024 news activities CONSULTANCY

N	DIRECTORATE	Description (Value cannot exceed 250 Characters)	Reference No. (Value cannot exceed 40 Characters)	Procurement Category	Procurement Method	Estimated Amount (UA) (Must be greater than zero, and a positive number; no points or commas)	Planned Start Date (Must be in YYYY/MM/DD format)	Planned End Date (Must be in YYYY/MM/DD format)
27	PROALAB-WAHO	Recruitment of a consultant for the implementation of the national system of antimicrobial resistance in the two selected ECOWAS countries ECOWAS countries	N° ICS/ PROALAB-WAHO/2023/27	CS	ICS	24 801	15/03/24	15/06/2024
28	PROALAB-WAHO	Support countries in monitoring and evaluating the surveillance protocol for entomological indicators of arboviruses through the Ministries of Health of Burkina Faso, Côte d'Ivoire, Niger and Nigeria	N° DC/ PROALAB-WAHO/2023/28	CS	DC	132 270	Ongoing	15/01/2024
29	PROALAB-WAHO	Agreement with the Pasteur Institute of Abidjan to support the regional biobank in the certification process to the ISO 20387 standard	N° DC/ PROALAB-WAHO/2023/29	CS	DC	101 269	Ongoing	15/01/2024
30	PROALAB-WAHO	Agreement with the Pasteur Institute of Dakar to deploy the regional platform WALIP (computerized inter-laboratory management (SGIL) in 4 countries PROALAB	N° DC/ PROALAB-WAHO/2023/30	CS	DC	66 135	Ongoing	15/01/2024
31	PROALAB-WAHO	Agreement with Fondation Merieux to add intra-lab bio-banking functionality to LaBbook 3.0 software to develop an optimal version of Labbook (SGIL) and conduct a pilot phase in 5 countries of the region	N°DC/ PROALAB-WAHO/2023/31	CS	DC	124 003	Ongoing	15/01/2024
32	PROALAB-WAHO	Agreement with SOAC NiNas to support 4 laboratories in achieving ISO1518 accreditation	N°DC/PROALAB-WAHO/2023/32	CS	DC	41 334	Ongoing	15/01/2024
33	PROALAB-WAHO	Recruit an individual consultant to develop documents on biological resource management in the regional context (procedures manual and guidelines).	N° ICS/ PROALAB-WAHO/2023/33	CS	ICS	62 001	Ongoing	15/01/2024
34	PROALAB-WAHO	Recruit an individual consultant for the development of guidelines for biomedical waste management in the ECOWAS region	N° ICS/ PROALAB-WAHO/2023/34	CS	ICS	62 001	15/03/24	15/06/2024
35	PROALAB-WAHO	Recruit a training center to train 9 engineers and 18 technicians in the maintenance of laboratory equipment (IPD, GSA, NCDC)	N° DC/ PROALAB-WAHO/2023/35	CS	DC	115 736	Ongoing	15/01/2024
36	PROALAB-WAHO	Recruit an individual consultant to develop a regional strategic plan for epidemiological surveillance and policies related to laboratory activities in the context of the "One Health" approach	N° ICS/ PROALAB-WAHO/2023/36	CS	ICS	62 001	Ongoing	15/01/2024
37	PROALAB-WAHO	Agreement for the implementation of an integrated transport system for biological samples for Niger and Guinea Bissau with DAVYCAS	N° DC/ PROALAB-WAHO/2023/37	CS	DC	248 006	Ongoing	15/01/2024
38	PROALAB-WAHO	Subvention to ASLM to provide regional QMS training	N° DC/ PROALAB-WAHO/2023/38	CS	DC	172 969	Ongoing	15/01/2024
39	PROALAB-WAHO	Subvention of the IFBA to manage GRB (B&B) training courses certification courses	N° DC/ PROALAB-WAHO/2023/39	CS	DC	16 368	Ongoing	15/01/2024
40	PROALAB-WAHO	Subvention of regional experts from MRC The Gambia - IPD for the sequencing of emerging pathogens for the ECOWAS region	N° DC/ PROALAB-WAHO/2023/40	CS	DC	81 841	Ongoing	15/01/2024
41	BMGF-WAHO	Conduct the annual audit of the BMGF project accounts (FY 2023 and 2024)	N° DC/ BMGF-WAHO/2023/41	CS	DC	45 469	Ongoing	15/04/2024
42	IPPSHP (KFW)-WAHO	Recruitment of a consultant special advisor to the WAHO DG to ensure the coordination of the program Improving Pandemic Prevention and Single Health in the ECOWAS region	No ICS/ IPPSHP (KFW)-WAHO/2023/42	CS	ICS	291 913	Ongoing	15/04/2024
43	SWEDD-WAHO	Recruitment of a Gender mainstreaming Specialist	N° ICS/ SWEDD-WAHO/2023/43	CS	ICS	96 000	Ongoing	15/04/2024
44	SWEDD-WAHO	Recruitment of a firm for SWEDD 2023-2024 financial management audit	N° LCS/ SWEDD-WAHO/2023/44	CS	LCS	50 000	Ongoing	15/04/2024
45	SWEDD-WAHO	Recruitment of an individual consultant to design and publish pharmaceutical policy and regulation documents	N° ICS/ SWEDD-WAHO/2023/45	CS	ICS	10 000	Ongoing	15/04/2024
46	DHS-WAHO	Engagement of Regional Experts and Country Technical Focal Points in the development of WAHO's Regional Community Health Strategy (Recruitment of 7 Resource Persons for 30 days)	N° ICS/ DHS-WAHO/2023/46	CS	STC	143 986	Ongoing	31/03/2024
47	ADMI-WAHO	Recruitment of consultant for Ecolink assistance	N° DC/ ADMI-WAHO/2023/47	CS	DC	22 735	Ongoing	31/03/2024
48	ADMI-WAHO	Recruitment of consultant for inventory and valuation of fixed assets	N° ICS/ ADMI-WAHO/2023/48	CS	ICS	15 156	31/01/2024	31/03/2024
49	ADMI-WAHO	Recruitment of an Individual Consultant to support maintenance of electrical installations services	N° ICS/ ADMI-WAHO/2023/49	CS	ICS	7 578	31/01/2024	31/03/2024
50	ADMI-WAHO	Recruitment of a consultant to regularly update the WAHO website.	N° ICS/ ADMI-WAHO/2023/50	CS	ICS	54 563	Ongoing	31/03/2024
51	ADMI-WAHO	Recruitment of individual consultants (15) Financial Managers, i.e. one (1) Manager per ECOWAS member country.	N° ICS/ ADMI-WAHO/2023/51	CS	ICS	60 626	Ongoing	31/03/2024



52	ADMI-WAHO	Recruitment of individual consultants to draw up technical specifications for the activities planned by the various WAHO departments.	N° ICS/ ADMI-WAHO/2023/52	CS	ICS	26 524	31/01/2024	31/03/2024
53	ADMI-WAHO	Recruitment of an Electrical Consultant/Company to manage the difficulties associated with the numerous power failures at WAHO.	N° ICS/ ADMI-WAHO/2023/53	CS	ICS	6 820	31/01/2024	31/03/2024
54	ADMI-WAHO	Recruitment of a Consultant/Company in transit for the processing and follow-up of exoneration files at Customs.	N° ICS/ ADMI-WAHO/2023/54	CS	ICS	15 156	31/01/2024	31/03/2024
55	ADMI-WAHO	Recruitment of a full project management firm for the renovation of the DPIS, the former WAHO administrative building, and the supervision of work on the GRETECH canteen.	N° DC/ ADMI-WAHO/2023/55	CS	DC	26 524	Ongoing	31/03/2024
56	ADMI-WAHO	Recruitment of five (05) international consultants (human resources managers and recruitment specialists) to lead pre-selection committee panels for in-depth CV analysis for permanent WAHO staff.	N° ICS/ ADMI-WAHO/2024/56	CS	ICS	58 625	17/01/2024	02/03/2024
57	ADMI-WAHO	Recruitment of 10 short-term junior consultants for the uploading of applications submitted as part of the recruitment of WAHO staff	N° ICS/ ADMI-WAHO/2024/57	CS	ICS	22 500	17/01/2024	16/02/2024
58	ADMI-WAHO	Direct contract with PWC to assist WAHO in preparing 2023 financial statements	N° DC/ ADMI-WAHO/2023/58	CS	DC	28 797	31/01/2024	31/03/2024
59	DEMSAN-WAHO	Hire an audit firm to conduct the 2022 and end-of-project audits	N° DC/ DEMSAN-WAHO/2023/59	CS	DC	37 891	Ongoing	31/03/2024
60	BAD-COVID-19-WAHO	Recruitment of a firm to audit the accounts of the AfDB-COVID-19 project	N° QC/ BAD-WAHO/2023/60	CS	CQ	82 960	Ongoing	31/03/2024
61	BAD-COVID-19-WAHO	Recruitment of an individual consultant for the final evaluation of the regional project	N° ICS/ BAD-WAHO/2023/61	CS	Comparaison de trois CV	32 051	Ongoing	31/03/2024
62	BAD-COVID-19-WAHO	Recruitment of an Emergency Project Coordinator COVID-19	N° CQS/ BAD-WAHO/2023/62	CS	CQS	92 506	Ongoing	31/03/2024
63	BAD-NTD-WAHO	Realization of an accounting and financial audit of the project	N° LCS/ BAD-NTD-WAHO/2023/63	CS	LCS	25 740	Ongoing	31/03/2024
64	BAD-NTD-WAHO	Recruitment of a Project Coordinator	N° ICS/ BAD-NTD-WAHO/2023/64	CS	STC	179 815	Ongoing	31/03/2024
65	BAD-NTD-WAHO	Recruitment of a Financial Management Specialist for the project	N° ICS/ BAD-NTD-WAHO/2023/65	CS	STC	138 319	Ongoing	31/03/2024
66	BAD-NTD-WAHO	Recruitment of a Procurement Specialist for the project	N° ICS/ BAD-NTD-WAHO/2023/66	CS	STC	138 319	Ongoing	31/03/2024
67	DPHR-WAHO	Conduct an evaluation of the implementation of the ECOWAS Regional Pharmaceutical Plan (ERP) 2014-2020" in benefit of DPHR	N° ICS/ DPHR-WAHO/2023/67	CS	ICS	53 048	Ongoing	31/03/2024
68	DPHR-WAHO	Recruit two resources persons to develop and validate : a) a mechanism for ongoing capacity building (writing protocols and articles, data analysis, etc.) of research in collaboration with networks and training institutions for the benefit of DPHR and b) a harmonized framework for capacity building and collaboration between ethics committees and drug regulatory agencies to facilitate clinical trials in West Africa for the benefit of DPHR	N° ICS/ DPHR-WAHO/2023/68	CS	ICS	37 891	Ongoing	31/03/2024
69	DPHR-WAHO	Recruit an individual consultant to conduct a situation analysis of research for health and development of regional strategic plan to strengthen research for health in the ECOWAS region.	N° ICS/ DPHR-WAHO/2023/69	CS	ICS	18 946	Ongoing	31/03/2024
70	DPHR-WAHO	Project staff - Environmental specialist, M&E specialists	N° ICS/ DPHR-WAHO/2023/70	CS	ICS	136 408	Ongoing	31/03/2024
71	DPHR-WAHO	Recruitment of a consultant to develop of a regional strategic plan for the elimination of viral hepatitis B and C	N° ICS/ DPHR-WAHO/2023/71	CS	ICS	22 735	Ongoing	31/03/2024
72	DPHR-WAHO	Recruitment of two short-term consultants (1 month) as part of the CPIA project with the United Nations University in Malaysia to carry out assessments of the quality of care in hospitals.	N° ICS/ DPHR-WAHO/2023/72	CS	ICS	41 680	Ongoing	31/03/2024
73	CAPS	CAPS audit with PWC for fiscal years 2022 and 2023	N° DC/ WAHO-CAPS/2023/73	CS	DC	30 748	ongoing	31/03/2024
		TOTAL				3 362 765		
		TOTAL GENERAL				25 633 053		

Procurement Method

CQ: Consultant Qualifications - (3 months)

ICS: Selection of Individual Consultant (3 months)

QCBS: Quality Cost Based Selection (5 months)

DC: Direct Contracting (2 months)

LCS: Least Cost Selection (5 months)

STC: Short Term Consultant

Done in Bobo Dioulasso on January 18, 2024

Dr Melchior Athanase J. C. AÏSSI